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Phase 1 West Sewer Construction Project 

227919.01 

Construction 

 Continued installation of gravity sewer main on Winslow Road. 

 Blasting conducted on Winslow Road to remove ledge. 

 Revoli to continue gravity sewer main installation and blasting on Winslow 

Road next week. 

 Sewer service crews to begin work on Flint Road and Upton Drive on 

Monday, June 20th. 

Environmental Monitoring 

 Steve Erickson, Norse Environmental issued environmental monitoring 

report indicating that environmental protection throughout the project is in 

stable condition and no action is to be taken. 

Progress Summaries 

 

Location Sewer Main Service Laterals Final Paving 

Farwell Rd    

Farwell Rd    

Flint Rd Complete Begin 6/20  

Flint Easement    

Flint Pond Rd    

Middlesex Rd On Hold   

Old Tyng Rd On Hold   

Upton Rd Complete Begin 6/20  

Westford Rd    

Winslow Rd Ongoing   

 

Highlights 

 Began installation of 
gravity sewer main on 
Winslow Road 

 Blasting on Winslow 
Road 

 Construction to continue 
on Winslow Road next 
week 

 Sewer service crews on 
Flint Road and Upton 
Drive starting Monday, 
June 20th 

 

 

Pump Station Progress 

Bridgeview 0% 

Flint Pond 0% 

Middlesex Rd 0% 

 


